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Chapter 3:
Everglades Forever Act Projects

Nimmy Jeyakumar and Christopher King

ANNUAL REPORTS

For the reporting period, annual reports for Everglades Forever Act (EFA) projects are presented as
appendices to this chapter, as follows:

e Appendix 3-1: Comprehensive Annual Report for the Everglades Stormwater Treatment Areas
o Appendix 3-2: Annual Permit Report for the Non-Everglades Construction Project
e Appendix 3-3: Annual Permit Report for the A-1 Flow Equalization Basin

PERMIT INFORMATION UPDATES

BOLLES EAST (L-16) CANAL CONVEYANCE IMPROVEMENT

Permit Information

Permit Title: Bolles East (L-16) Canal Conveyance Improvement

Permit Administrator: Permit Acquisition and Compliance Section, Office of Everglades Policy
and Coordination

Original Permit Number: 0334473-001
Permit Modification Number:
0334473-002 (minor modification)
Specific Condition Requiring Annual Report: 23
Original Issue Date: July 24, 2015
Expiration Date: July 24, 2020
Reporting Period: May 1, 2015, to April 30, 2016
Report Prepared By: John Shaffer

Project Status

The Bolles East (L-16) Canal Conveyance Improvement project is ongoing and has been separated into
four (4) segments. Construction of each segment involves installation of erosion and sedimentation controls,
road and farm ditch relocation, compartmentalized dewatering, substrate blasting, mechanical excavation,
final grading, and site stabilization. Construction of the 6,300” long Segment 1 began in August 2015. As
of April 30, 2016, Segment 1 construction was 92.3% compete, and was expected to be substantially
complete by September 2016. Construction of the 5,750 long Segment 2 will begin in July 2016, and is
expected to be substantially complete in March 2017. Segment 3 is currently being designed, and
construction is expected to start in December 2018. Design of Segment 4 has not yet started, however, all
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segments will be completed in advance of the December 31, 2024 Restoration Strategies
Activity Milestone.

Problems Encountered
No problems were encountered.

Actions to Address Problems
None were needed.
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